
Submitted timeline:

Month Action Estimate time to completion

May 2014 Award by EDA NA

June 2014 Signing of agreements 1 month

July 2014

Envirornmental 

Reviews 3 months

September 2014 Construction begins 4 months

January 2015

Project 

closeout/Ribbon 

Cutting NA

Timeline with Sept 

2014 as a start date:

Month Action Estimate time to completion

September 2014 Award by EDA NA

October 2014 Signing of agreements 1 month

October 2014 Construction begins 6 months

March  2015

Project 

closeout/Ribbon 

Cutting NA

Note:  New timeline removes ER and allows for slowdown of winter months


